

**City Council  
Agenda Memo**



**City Council  
Meeting Date: November 20, 2014**

**TO: David Vela, Interim City Manager**  
**FROM: Don Green, Director of Aviation**  
**SUBJECT: Change Order 7 of Duinick Contract**

**GENERAL INFORMATION**

Duinick, Inc. is the contractor for the Taxiways M, N and P Reconstruction Project. The original contract was awarded by Council September 26, 2013 and work is over 93% complete. However, excessive moisture under the construction area has caused the need to tear out a portion of the paved shoulder on Taxiway N and do additional soil stabilization work. The change order also includes about \$9,500 in miscellaneous quantities adjustment due to other field conditions. This change order adds **\$56,464.37** to the contract and brings the contract to \$7,966,380.57.

**FUNDING/FISCAL IMPACT**

This project, including the additional amount of this change order, is 90% funded by the FY13 AIP Grant 43. The remaining 10% is funded by the City at an additional cost of **\$5,647.00**. This resultant contract price is still below the total grant funding and the city's budgeted match amount, so no additional funding from FAA nor from the City is requested with this change order.

**STAFF RECOMMENDATION**

Staff recommends the City Council authorize the Interim City Manager to execute Change Order 7 to the contract with Duinick, Inc.

**BOARD OR COMMISSION RECOMMENDATION**

The Airport Development Board voted to recommend approval of Change Order 7 to the contract with Duinick, Inc. at its November 12 meeting.

Prepared by:  Name: Don Green  Title: Director of Aviation	Item No. <u>6.4</u>	Disposition by City Council <input type="checkbox"/> Approved    Ord/Res# _____ <input type="checkbox"/> Denied <input type="checkbox"/> Other  _____ City Secretary
--	---------------------	--