

RESOLUTION OF THE ABILENE CONVENTION CENTER HOTEL DEVELOPMENT CORPORATION APPROVING CHANGE ORDER #005 WITH DPR CONSTRUCTION, AND APPROVING THE REVISED FINAL GUARANTEED MAXIMUM PRICE OF DESIGN-BUILD AGREEMENT WITH DPR CONSTRUCTION

WHEREAS, the Corporation entered into a Design-Build Agreement with DPR Construction; and

WHEREAS, DPR Construction has presented Change Order #005 for vanity delay schedule extension, added access panels in ballroom for entertainment equipment, and added chain link cage with roll gate at banquet storage, OFOI, OFCI Fixtures, FSE, AV Contract delay, and FF&E contract delay cost impacts; and

WHEREAS, DPR Construction has presented its Revised Final Guaranteed Maximum Price (FGMP) of the Design-Build Agreement.

NOW THEREFORE, BE IT RESOLVED BY THE ABILENE CONVENTION CENTER HOTEL DEVELOPMENT CORPORATION:


PART 1. That the Change Order #005 with DPR Construction is hereby approved.

PART 2. That the Revised Final Guaranteed Maximum Price of the Design-Build Agreement with DPR Construction is hereby approved.

APPROVED AND ADOPTED this 19th day of September, 2023.



President



Secretary

