

copying no.  
PFR 25  
cost  
audit

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NUMBER ONE (1) ON THE CONTRACT WITH C. B. OATES CONSTRUCTION COMPANY FOR ALTERATIONS FOR CARVER PARK - BID NO. 199.

WHEREAS, it is necessary to make the changes outlined in the June 22, 1977, letter from C. B. Oates Construction Company; and,

WHEREAS, C. B. Oates Construction Company has agreed to this additional work at a cost of \$2,968.09; and,

WHEREAS, it is the opinion of the City Council that such Change Order should be approved; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

PART 1: That the Change Order Contract No. 1, a copy of which is attached hereto, providing for certain changes in the contract with C. B. Oates Construction Company, for the alterations of Carver Park - Bid #199, be, and the same is hereby, in all things, approved and accepted.

PART 2: That the Mayor be and is hereby authorized to sign the Change of Order Contract for the City of Abilene.

PART 3: That this resolution shall take effect immediately from and after its passage.

ADOPTED this 21st day of July, A.D. 1977.

ATTEST:

Purth Hodgins  
CITY SECRETARY

[Signature]  
MAYOR Pro Tempore

APPROVED:

[Signature]  
CITY ATTORNEY

25

STATE OF TEXAS           X  
COUNTY OF TAYLOR       X

WHEREAS, on April 28, 1977, the City of Abilene accepted the bid of C. B. Oates Construction Company for alterations of Carver Park - Bid #199, and both parties agree as follows:

I.

That the contract entered into on April 28, 1977, shall remain in full force and effect, save and except that the changes outlined in the two page letter from C. B. Oates dated June 22, 1977, are hereby incorporated and included in the original contract.

II.

The City of Abilene promises to provide additional funds in the amount of Two Thousand Nine Hundred Sixty-Eight and 09/100ths (\$2,968.09) Dollars, pursuant to this contract change No. 1 and the funds as provided in the original contract, and C. B. Oates Construction Company promises to complete the project as provided in Contract Change Order No. 1 and the original Contract.

SIGNED this 21 day of July, A.D. 1977.

ATTEST:

Ruth Hodgin  
CITY SECRETARY

CITY OF ABILENE  
BY: [Signature]  
MAYOR Pro Tempore

APPROVED:

[Signature]  
CITY ATTORNEY

C. B. OATES CONSTRUCTION COMPANY  
BY: [Signature]  
(Title)