

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NUMBER FOUR (4) ON THE CONTRACT WITH GRACON CONSTRUCTION CO., INC. FOR THE WASTEWATER RECLAMATION PLANT IMPROVEMENTS.

WHEREAS, in connection with the Wastewater Reclamation Plant Improvements, it is necessary to make the following modifications to the project:

- (1) Repair of wye wall.
- (2) Installation of service poles.
- (3) Furnishing and installing starting equipment on clarifiers and grit collection unit.
- (4) Demolition of concrete wall in aeration basin.
- (5) Addition of ventilation and sump pump for engine blower building.

WHEREAS, it is the opinion of the City Council that such Change Order Number Four (4) should be approved; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

PART 1: That the Change Order Number Four (4), a copy of which is attached hereto, providing for certain changes in the contract with Gracon Construction Company, Inc. to repair wye wall, and for installation of service poles, and to furnish and install starting equipment on clarifiers and grit collection unit, and for the demolition of concrete wall in aeration basin, and for the addition of ventilation and sump pump for engine blower building, and the same is hereby, in all things, approved and accepted.

PART 2: That the Mayor be and is hereby authorized to sign the Change Order Number Four (4) for the City of Abilene.

PART 3: That this resolution shall take effect immediately from and after its passage.

ADOPTED this 8th day of March, A.D., 1984.

ATTEST:

CITY OF ABILENE

Patricia Patton
CITY SECRETARY

Joel Hall
MAYOR

APPROVED:

Gay Landers
CITY ATTORNEY

CHANGE ORDER NO. 4
 City of Abilene, Texas
 Wastewater Reclamation Facilities
 Project No. C-481085-02-0

March 8, 1984

TO: GRACON CONSTRUCTION COMPANY, INC.
 P. O. Box 756
 Mesquite, Texas 75149

The construction of improvements to the City of Abilene Wastewater Reclamation Facilities and at the Buck Creek Pump Station. The work includes construction of two new clarifiers, two new digesters, sludge thickening facilities, aeration system improvements, pumping facilities, and related work items and installation of equipment.

Original Amount of Contract	\$6,990,000.00
Change Order No. 1	[275,500.00]
Change Order No. 2	199,160.00
Change Order No. 3	354,384.00
Change Order No. 4	<u>51,731.85</u>

Adjusted Contract Amount	\$7,319,775.85
Adjustment in Construction Time	60 Days

WHEREAS, it is desirable to make changes in the work to be constructed under this project.

THIS AGREEMENT WITNESSETH: In consideration of the mutual advantage gained, the Owner and the Contractor agree to the changes indicated below and further agree that the amount of the contract shall be adjusted by the amount shown above.

1. Repair of approximately 1,440 linear feet of wye wall surface by removal of existing loose concrete and pouring of new 3 inch nominal thickness wall against the old wall.
 Add \$24,000.00

2. Installation of new service pole with transformer bank by West Texas Utilities Company to save dissolved air flotation thickener and digesters.
 Add 8,261.85

- 3. Furnishing and installing six NEMA 4X starters on two existing primary clarifiers, three final clarifiers, and one grit collection unit.
Add 4,680.00
- 4. Demolition of concrete wall in west aeration basin to allow installation of aeration equipment.
Add 6,540.00
- 5. Furnishing and installing power vent fan, two static vents, and sump pump in engine blower building, including all electrical work and piping.
Add 8,250.00

TOTAL \$51,731.85

IN WITNESS THEREOF, the Owner and the Contractor have hereto set their hands this the 8 day of March, 1984.

RECOMMENDED: PARKHILL, SMITH & COOPER, INC., Consulting Engineers
By James h. Kim, Proj. Engineer, 3/8, 1984

APPROVED: GRAGON CONSTRUCTION CO., INC., Contractor
By James Kim, Proj. Manager, March 12, 1984

APPROVED: CITY OF ABILENE, TEXAS, Owner
Elbert E. Hall,
By E. E. Hall, Mayor, March 8, 1984

ATTEST: Suzanne Patton City Secretary
APPROVED: Mary Landers CITY ATTORNEY