

RESOLUTION NO. 137-2021

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NO. 1 TO THE CONTRACT WITH WESTERN MUNICIPAL CONSTRUCTION OF TEXAS, LLC FOR THE SECOND PRESSURE PLANE SUPPLY LINE-PHASE 1.

WHEREAS, on August 12, 2021 the Abilene City Council awarded the bid to Western Municipal Construction of Texas, LLC (WMC) for the Second Pressure Plane Supply Line-Phase 1; and

WHEREAS, there was pricing volatility in the PVC pipe market at the time that the bids for the project were submitted which resulted in bid prices higher than the engineers estimates; and

WHEREAS, the bidders are at risk when submitting bids during volatile market conditions and commonly mark-up unit pricing sufficient to cover their risk; and

WHEREAS, the contractor and its vendor now have a better understanding of current pipe pricing and therefore WMC has agreed to make a value adjustment based on current market conditions; and

WHEREAS, Change Order No. 1 is a change of \$451,665.00 to the total price of the contract with WMC for the Second Pressure Plane Supply Line-Phase 1 and revises the contract price from \$7,295,724.00 down to \$6,844,059.00; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order No. 1 to the contract with Wester Municipal Construction of Texas, LLC for the Second Pressure Plane Supply Line-Phase 1 project resulting in a revised contract price of \$6,844,059.00.

ADOPTED this 12th day of August, 2021.

ATTEST:


Shawna Atkinson, City Secretary


Anthony Williams, Mayor

APPROVED:


Stanley E. Smith, City Attorney