

**RESOLUTION NO. 119-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NO. 2 TO CONTRACT WITH PURCELL CONTRACTING, LLC FOR THE HUCKLEBERRY LIFT STATION REPLACEMENT PROJECT.**

**WHEREAS**, the City of Abilene (City) owns and operates a Publicly Owned Treatment Works that includes a sanitary sewer collection system; and

**WHEREAS**, on March 10, 2022 the Abilene City Council awarded a contract to Purcell Contracting, LLC in the amount of \$1,113,800.00 for the Huckleberry Lift Station Replacement Project which included the expansion of the existing lift station site, the construction of a modern lift station including new electrical and controls, rail mounted pumps, odor control, and a backup generator; and

**WHEREAS**, the project is nearing completion with the new lift station being declared substantially complete except for the emergency backup generator which is delayed due to manufacturing backlog; and

**WHEREAS**, Change Order No. 1 was for an extension of time to provide for the delayed delivery, installation, and testing of the emergency backup generator by September 26, 2023; and


**WHEREAS**, staff recommends authorizing Change Order No. 2 to the Contract with Purcell Contracting, LLC for the Huckleberry Lift Station Replacement Project resulting in a reduction of \$52,537.41 to the contract value, and a revised contract price of \$1,061,262.59; and

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:**

That the City Manager is authorized to execute Change Order No. 2 to the Contract with Purcell Contracting, LLC for the Huckleberry Lift Station Replacement Project for a deduction of \$52,537.41, resulting in a revised contract price of \$1,061,262.59.

**ADOPTED this 27th day of July, 2023.**

ATTEST:

  
Shawna Atkinson, City Secretary

  
Weldon Hurt, Mayor

APPROVED:

  
Stanley E. Smith, City Attorney