

**RESOLUTION NO. 136-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NO. 2 TO THE CONTRACT WITH BLACKROCK CONSTRUCTION FOR THE E.N. 10<sup>TH</sup> AND S. MAPLE STREET UTILITY IMPROVEMENTS PROJECT.**

**WHEREAS**, the City of Abilene (City) owns and operates a Public Water Supply System and a permitted Wastewater Treatment Plant and Collection Facilities; and

**WHEREAS**, on July 14, 2022 the Abilene City Council awarded the bid to Blackrock Construction in the amount of \$2,480,075.00 for the E.N. 10<sup>th</sup> and S. Maple Street Utility Improvements Project for the upgrade and relocation of existing water distribution and wastewater collection facilities within the rights-of-way of those street sections prior to roadway rehabilitation; and

**WHEREAS**, on February 22, 2023 the City Manager executed Change Order No. 1 to the Contract for costs of project realignment and additional backfill materials, which increased the contract amount by \$5,376.20 resulting in a new contract value of \$2,485,451.20; and

**WHEREAS**, Blackrock Construction has successfully completed the project work and Change Order No. 2 is making cost adjustments for bid item quantities actually installed for a decrease of \$84,723.00 and for added work tasks for an increase of \$30,963.71 resulting in a reduction of \$53,759.29 and a final contract value of \$2,431,691.91; and

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:**

That the City Manager is authorized to execute Change Order No. 2 to the contract with Blackrock Construction for the E.N. 10<sup>th</sup> and S. Maple Street Utility Improvements resulting in a net reduction of \$53,759.29 and a final contract value of \$2,431,691.91.


**ADOPTED this 10th day of August, 2023.**

ATTEST:

  
Shayna Atkinson, City Secretary

  
Weldon Hurt, Mayor

APPROVED:

  
Stanley E. Smith, City Attorney