## **RESOLUTION NO. 241-2024**

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH ADVENTURES OUTBACK LP, DBA AO SERVICES, FOR THE POSSUM KINGDOM DROUGHT RESPONSE IMPROVEMENTS RO CONCENTRATE PIPELINE PHASE II PROJECT.

WHEREAS, on October 12, 2023, the Abilene City Council awarded the bid to Adventures Outback LP, dba AO Services (AO Services), for the Possum Kingdom Drought Response Improvements RO Concentrate Pipeline Phase II Project in the amount of \$4,858,204.00; and

WHEREAS, the Phase II project includes the installation of approximately 38,667 feet of 12-inch diameter pipeline along FM 1148, extending from the intersection of Highway 67 to Veale Creek Road, and facilitates the discharge of reverse osmosis concentrate from the Possum Kingdom Raw Water Roughing Facility (PKRWRF) into Possum Kingdom Lake; and

WHEREAS, after the contract had been awarded, TxDOT required alignment adjustments to the pipeline route to accommodate the future widening of FM 1148 and additional bores to ensure the pipeline remains outside of the future pavement edge; and

WHEREAS, the alignment adjustments and additional bores have resulted in increased project quantities and associated costs, leading to a proposed contract increase of \$541,364.00; and

WHEREAS, staff is recommending that the Abilene City Council approve Change Order No. 1 to the contract with AO Services, resulting in a new contract amount of \$5,399,568.00;

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order No. 1 to the contract with Adventures Outback LP, dba AO Services, for the Possum Kingdom Drought Response Improvements RO Concentrate Pipeline Phase II Project, increasing the contract by \$541,364.00, resulting in a total contract value of \$5,399,568.00.

ADOPTED this 17 day of October, 2024.

ATTEST:

Shawna Atkinson, City Secretary

Weldon Hurt, Mayor

APPROVED:

Stanler E. Smith, City Attorney