

**City Council
Agenda Memo**



**City Council
Meeting Date: September 25, 2014**

TO: Larry D. Gilley, City Manager
FROM: Don Green, Director of Aviation
SUBJECT: Change Order 5 of Duinick Contract

GENERAL INFORMATION

Duinick, Inc. is the contractor for the Taxiways M, N and P Reconstruction Project. The original contract was awarded by Council September 26, 2013 and work is over 90% complete. However, the engineer's calculation of crushed limestone base in the original bid specifications inadvertently excluded some of the necessary quantity. This change order corrects the oversight and adds **\$261,630.00** to the contract.

FUNDING/FISCAL IMPACT

This project, including the additional amount of this change order, is 90% funded by the FY13 AIP Grant 43. The remaining 10% is funded by the City at an additional cost of **\$26,163.00**. This resultant contract price is still below the total grant funding and the city's budgeted match amount, so no additional funding from FAA nor from the City is requested with this change order.

STAFF RECOMMENDATION

Staff recommends the City Council authorize the City Manager to execute Change Order 5 to the contract with Duinick, Inc.

BOARD OR COMMISSION RECOMMENDATION

The Airport Development Board voted to recommend approval of Change Order 5 to the contract with Duinick, Inc. at its meeting September 10.

Prepared by: Name: Don Green Title: Director of Aviation	Item No. <u>6.11</u>	Disposition by City Council <input type="checkbox"/> Approved Ord/Res# _____ <input type="checkbox"/> Denied _____ <input type="checkbox"/> Other _____
--	----------------------	--

City Secretary