

30
Copy to
P & L
Dept.

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING A CHANGE ORDER IN THE CONTRACT AWARDED TO E. M. BAILEY, CONTRACTOR, FOR CONSTRUCTION OF CERTAIN IMPROVEMENTS IN CONNECTION WITH LAKE ABIZOO IN NELSON PARK, IN THE TOTAL ADDITIONAL AMOUNT OF \$3,600.00.

WHEREAS, E. M. Bailey has been awarded a contract for the construction of certain improvements in Nelson Park, and certain additional improvements have been recommended; and,

WHEREAS, Tittle & Luther, Architects, have prepared and submitted Change Order #1 for adding a concrete dock and concrete ramp and piers in connection with the construction and improvement of Lake Abizoo, and it is the opinion of the City Council that said Change Order should be approved; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:


Section 1: That Change Order #1, providing for the construction of a concrete dock, concrete ramp and piers in Lake Abizoo at Nelson Park, in the total amount of Three Thousand Six Hundred Dollars (\$3,600.00), be and the same is hereby in all things ratified and affirmed.

Section 2: That the Mayor be and is hereby authorized to execute said Change Order #1, a copy of which is attached hereto.

Section 3: That funds in the amount of \$3,600.00 be and the same are hereby appropriated for payment of said Change Order #1 from the 1964 Parks Improvement Bond Funds.


Section 4: That this resolution shall take effect immediately from and after its passage.

ADOPTED this 12th day of November, A. D. 1964.

ATTEST:

MAYOR

ATTEST:

CITY SECRETARY

APPROVED:

Les Cochran, Assistant City Attorney