

Copy to
Parks Dept

(14)

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NUMBER ONE ON THE CONTRACT TO HAWKINS AND WESTBROOK FOR CONSTRUCTION OF ABILENE ZOO FACILITIES PROVIDING FOR THE ADDITIONAL EXPENDITURE OF \$1,073.00.

WHEREAS, it has become necessary to make certain changes in the construction plans of Abilene Zoo, by deepening the proposed lion moat; deleting the 6" drain authorized in Addendum 2, Article B-6; and deleting the storm sewer inlet and drain from the moat in the "Texas Plains" section; and,

WHEREAS, it is the opinion of the City Council that such changes should be approved; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

Section 1: That Change Order #1 in connection with the construction work on the Abilene Zoo, calling for an additional expenditure of One Thousand Seventy Three Dollars (\$1,073.00), a copy of which is attached hereto, be and the same is hereby in all things approved.

Section 2: That funds for the payment of \$1,073.00 to Hawkins & Westbrook, contractors for such construction work be and the same are hereby appropriated from the 1964 Parks Improvement Bond funds.

Section 3: That this resolution shall take effect immediately from and after its passage.

ADOPTED this 13th day of May, A. D. 1965.

ATTEST:

Della Jemmar
CITY SECRETARY

Les Cochran
MAYOR

APPROVED:

Les Cochran
Les Cochran, Assistant City Attorney

