

APPROVED
C. B. Oates

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NUMBER ONE TO THE CONSTRUCTION CONTRACT OF C. B. OATES FOR CONSTRUCTION OF THE SEARS PARK RECREATION BUILDING.

WHEREAS, on August 13, 1965, the City of Abilene entered into a contract with C. B. Oates, Contractors, for the construction of Sears Park Recreation Building; and,

WHEREAS, it has become necessary that additional liability insurance must be secured by the contractor; and

WHEREAS, it is recommended that provisions be made for the installation of volley ball net standards in the play court floor; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE,
TEXAS:

Section 1: That Change Order Number One, providing for additional liability insurance and installation of 2 pipe inserts in the play court floor for installation of volley ball net standards, at an additional cost of One Hundred Seventy-one Dollars (\$171.00).

Section 2: That the Mayor be and is hereby authorized to execute said change order for the City of Abilene.

Section 3: That this resolution shall take effect immediately from and after its passage.

ADOPTED this 11th day of November, A. D. 1965.

ATTEST:

Walter Byrnes
MAYOR

Rita Jean Marti
CITY SECRETARY

APPROVED:

Les Cochran
Les Cochran, Assistant City Attorney