RESOLUTION NO. 21-2015

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING A CHANGE ORDER TO THE CONTRACT WITH TANK BUILDERS INC FOR THE NORTHWEST 7.5 MG GROUND STORAGE TANK REHABILITATION PROJECT

WHEREAS, on December 18, 2014 the Abilene City Council authorized a contract with Tank Builders Inc. (TBI) in the amount of \$1,911,000 for the Northwest 7.5 MG Ground Storage Tank Rehabilitation project for the turn-key rehabilitation of the tank; and

WHEREAS, TBI has completed demolition work and is currently installing the new supporting structure and roof panels; and

WHEREAS, during the construction work the Design Engineer performed a test on the existing surface coatings which revealed that a component of the existing coating material would require special containment, emissions control, handling and disposal practices; and

WHEREAS, TBI was not aware of the components of the existing surface coating when it developed the original cost proposal, and therefore those additional costs associated with special handling and disposal practices are not included in the original contract price for the project; and

WHEREAS, the Design Engineer has evaluated the proposed change order for the additional costs of the work and does recommend that the City authorize a change order in the amount of \$271,900 for the necessary additional cost of work; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

Part 1. That the Abilene City Manager is authorized to execute a change order in the amount of \$271,900.00 to the contract with TBI for the Northwest 7.5 MG Ground Storage Tank Rehabilitation project for the additional cost of special containment, emissions control, handling and disposal practices related to removal of existing coating materials.

Part 2. This resolution is effective upon adoption.

ADOPTED this 26th day of March, 2015.

ATTEST:

Danette Dunlan City Secretary

Norman Archibald, Mayor

APPROVED:

T. Daniel Santee, Gity Attorney