

RESOLUTION NO. 07-2017

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, ALLOWING EXECUTION OF CHANGE ORDER TO EXISTING N. 10TH & N. MOCKINGBIRD INTERSECTION RECONSTRUCTION PROJECT.

WHEREAS, the City of Abilene currently has a fully executed contract, as required by law, for the reconstruction of the N. 10th St. & Mockingbird Ln. intersection; and

WHEREAS, a change order shall be issued removing the following items from the contract: and

Item 618-1 – Conduit 2”	\$850.00
Item 618-4 – Conduit 6”	\$600.00
Item 620 – Elect. Conductor (No. 6)(Bare)	\$1,074.00
Item 624 – Ground Box	\$20,000.00
Item 656 – Traffic Signal Foundation	\$15,000.00
Item 682 – Ped Heads	\$32,000.00
Item 684 – Signal Cable (16 CONDR)(14 AWG)	\$2,506.00
Item 6266-1 – VIVDS Processor System	\$10,000.00
Item 6266-2 – VIVDS Camera Assembly	\$40,000.00
Item 6266-3 – VIVDS Communication Cable	\$1,128.00

WHEREAS, the items listed shall be removed from the contract with a total dollar amount of \$123,158.00. Staff recommends execution of the proposed change order which has been agreed upon by Bontke Brothers Construction Co., Abilene, Texas.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves the change order to reduce scope of work in the existing contract in the amount of \$123,158.00.

PART 2: That this Resolution shall take effect immediately from and after passage.


ADOPTED this 26th day of January, 2017.

ATTEST:


Danette Dunlap, City Secretary


Norm Archibald, Mayor

APPROVED:


Stanley Smith, City Attorney