

RESOLUTION NO. 80-2017

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER 2 TO THE CONTRACT WITH DUININCK, INC. FOR RECONSTRUCTION OF RUNWAY 17R/35L.

WHEREAS, The City of Abilene (City) owns and operates Abilene Regional Airport; and

WHEREAS, Abilene Regional Airport participates in the Airport Improvement Program through the Federal Aviation Administration (FAA), as authorized by the Congress of the United States of America; and

WHEREAS, the city and Duininck, Inc. of Roanoke, Texas entered a construction contract in the amount of \$19,046,000.65 for Reconstruction of Runway 17R/35L; and

WHEREAS, Change Order 1 to this contract reduced the amount to \$19,045,998.00

WHEREAS, the project is complete and materials and work is \$464,950.55 less than bid in the contract; and

WHEREAS, the project time exceeded the contract time resulting in Liquidated Damages of \$48,350.00.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order 2 to the contract with Duininck, Inc. for Runway 17R/35L Reconstruction at Abilene Regional Airport.

- A. Materials and work reduction of \$464,950.55
- B. Liquidated Damages of \$48,350.00
- C. Total reduction of \$513,300.55
- D. New Final Contract Amount of \$18,532,697.45

ADOPTED this 22nd day of June 2017.

ATTEST:



Danette Dunlap, City Secretary



Norman Archibald, Mayor

APPROVED:



Stanley Smith, City Attorney