

**RESOLUTION NO. 74-2021**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS APPROVING CHANGE ORDER 3 TO THE CONTRACT WITH COLLIER CONSTRUCTION FOR CONSTRUCTION OF THE AIRCRAFT RESCUE AND FIRE FIGHTING STATION AT ABILENE REGIONAL AIRPORT.**

**WHEREAS**, the City of Abilene (City) owns and operates Abilene Regional Airport; and

**WHEREAS**, the City awarded the contract for construction of a new Aircraft Rescue and Fire Fighting (ARFF) Station to Collier Construction for \$5,300,000.00; and

**WHEREAS**, the City and Collier Construction agreed to reduce the work in and cost of the contract to \$4,474,815.58 through Change Order 1; and

**WHEREAS**, Change Order 2 increased the contract by \$4,408.00; and

**WHEREAS**, Airport staff believes it beneficial to the usability of this fire station to restore side and rear driveways, rear bay overhead doors and a diesel fuel tank for \$339,347.13; and

**WHEREAS**, 2015 General Obligation Bond Proposition 9 funds are still available to cover this cost increase; and

**WHEREAS**, the Airport Development Board approved its recommendation at its May 13, 2021 meeting.

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:**

1. That the City Manager is authorized to approve Change Order 3 to the contract with Collier Construction to increase the contract price to \$4,818,570.71.
2. That this resolution takes effect immediately upon Council approval.

**ADOPTED this 27th day of May 2021.**

ATTEST:

  
\_\_\_\_\_  
Shawna Atkinson, City Secretary

  
\_\_\_\_\_  
Anthony Williams, Mayor

APPROVED:

  
\_\_\_\_\_  
Stanley Smith, City Attorney

