

RESOLUTION NO. 178-2021

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER OF THE CONTRACT: DOWNTOWN PAVEMENT MARKING PROJECT

WHEREAS, the Public Works Department requests the approval of change order for the contract for Downtown Pavement Marking Project.; and

WHEREAS, the change order involves the conversion of N 5th St from a one-way street to a two-way street from Grape St to Plum St.; and,

WHEREAS, the following change order was prepared on October 4, 2021:

Flatline, Inc., Childress, Texas	\$55,132.00
----------------------------------	-------------

WHEREAS, Flatline, Inc., Childress, Texas has agreed to the amount of \$55,132.00 with the change order meeting specifications. Staff recommends approval of this change order.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves this change order in the amount of \$ 55,132.00.


PART 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 28th day of October, 2021.

ATTEST:



Shawna Atkinson, City Secretary



Anthony Williams, Mayor

APPROVED



Stanley Smith, City Attorney

