

RESOLUTION NO. 04-2022

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER OF THE CONTRACT: S 27TH RECONSTRUCTION PROJECT

WHEREAS, the Public Works Department requests the approval of change order for the contract for S 27th Reconstruction Project.; and

WHEREAS, the change order involves the addition of 746 SY of concrete pavement to Buffalo Gap Rd and S 27th intersection, due to a quantity miscalculation during design.; and,

WHEREAS, the following change order was prepared on December 15, 2021:

Contract Paving Co., Abilene, Texas	\$89,520.00
-------------------------------------	-------------

WHEREAS, Contract Paving Co., Abilene, Texas has agreed to the amount of \$89,520.00 with the change order meeting specifications. Staff recommends approval of this change order.


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves this change order in the amount of \$89,520.00.


PART 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 13th day of January, 2022.

ATTEST:




Shawna Atkinson, City Secretary



Anthony Williams, Mayor

APPROVED:



Stanley Smith, City Attorney

