

RESOLUTION NO. 86-2022

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER OF THE CONTRACT: STREET RESURFACING PROJECT WORK ZONE N15A

WHEREAS, the Public Works Department requests the approval of change order for the contract for Street Resurfacing Project Work Zone N15A.; and

WHEREAS, the change order involves the addition of a portion of Liberty Blvd, Trenton Dr, Continental Ave, and Bunker Hill Dr ; and,

WHEREAS, the following change order was prepared on May 10, 2022:

Bontke Brothers Construction, Inc., Abilene, Texas \$ 182,532.28

WHEREAS, Bontke Brothers Construction, Inc., Abilene, Texas has agreed to the amount of \$182,532.28 with the change order meeting specifications. Staff recommends approval of this change order.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves this change order in the amount of \$182,532.28.


PART 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 26th day of May, 2022.

ATTEST:




Kaitlin Richardson, Deputy City Secretary



Anthony Williams, Mayor

APPROVED:



Stanley Smith, City Attorney