

RESOLUTION NO. 87-2022

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NUMBER
002 FOR CITY FACILITY IMPROVEMENTS (FESTIVAL PARK DISTRICT) WITH
DPR CONSTRUCTION**

WHEREAS, the City desires to design and create a Festival Park District; and

WHEREAS, the City has entered into an agreement with DPR Construction for Public and Hotel Improvements within the City of Abilene; and

WHEREAS, DPR Construction has provided costs for the design for the Festival District, and costs for associated public demolition work, and cost savings identified within PCI-005; and

WHEREAS, the total additional costs for Change Order No. 002 is \$275,418.00, and this total will Revise the Initial Guaranteed Maximum Price (IGMP) with DPR Construction to a total of \$24, 994,460.00.

**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF ABILENE, TEXAS:**

Part 1: The City Council authorizes the City Manager to execute Change Order No. 002 with DPR Construction.

Part 2. That this Resolution takes effect immediately upon its adoption.

ADOPTED this 26th day of May, 2022.

ATTEST:

Kaitlin Richardson, Deputy City Secretary

Anthony Williams, Mayor

APPROVED:

Stanley Smith, City Attorney