

RESOLUTION NO. 169-2022

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS AUTHORIZING A CHANGE ORDER NO. 003 TO THE DESIGN-BUILD AGREEMENT WITH DPR, A GENERAL PARTNERSHIP FOR THE CONFERENCE FACILITIES FOR THE DOWNTOWN HOTEL DEVELOPMENT PROJECT.

WHEREAS, on June 23, 2021, the City of Abilene entered into a Design-Build Agreement with DPR, a general partnership, for the design and construction of the conference facilities for the downtown hotel development project; and

WHEREAS, the parties have previously entered into change orders 001 & 002; and

WHEREAS, the parties seek to enter into this change order 003 to strengthen the ballroom joists to allow for several mounting points to allow for flexibility in the use of the space, and for the cost to repair and move an unknown telecom fiber duct bank discovered during the mass excavation of the project site; and

WHEREAS, the total cost of this Change Order 003 is \$103,959.00, resulting in a revised IGMP of \$25,092,610.00; and

WHEREAS, funding for this Change Order 003 will come from the Owner's contingency and no new dollars are needed to fund this increase to the IGMP.

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:


Part 1: The City Manager is hereby authorized to execute the Change Order No. 003 with DPR, a General Partnership, in the amount of \$103,959.00.

Part 2: That this Resolution shall take effect immediately from and after passage.


ADOPTED this 22nd day of September, 2022.

ATTEST:


Shawna Atkinson, City Secretary


Anthony Williams, Mayor

APPROVED:


Stanley Smith, City Attorney