

RESOLUTION NO. 193-2022

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER OF THE CONTRACT: WATER DEPARTMENT STREET AND MISCELLANEOUS REPAIR WORK 2020-2021

WHEREAS, the Public Works Department requests the approval of change order for the contract for THE CONTRACT Water Department Street and Miscellaneous Repair Work 2020-2021; and

WHEREAS, the change order allows for additional material that has been used over the original contract; and

WHEREAS, the following change order was prepared on October 13, 2022:

Bontke Brothers Construction Co., Inc., Abilene, Texas \$135,732.68

WHEREAS, Bontke Brothers Construction Co., Inc., Abilene, Texas has agreed to the amount of \$135,732.68 with the change order meeting specifications. Staff recommends approval of this change order.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves this change order in the amount of \$135,732.68.

PART 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 27th day of October, 2022.

ATTEST:




Shawna Atkinson, City Secretary



Weldon Hurt, Deputy Mayor Pro-tem

APPROVED:



Stanley Smith, City Attorney

