

**RESOLUTION NO. 02-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NO. 1 TO CONTRACT WITH WEISINGER INC. FOR REPAIR OF GRIMES PUMP #7.**

**WHEREAS**, the City of Abilene (City) owns and operates a Public Water Supply System which includes the Grimes Water Treatment Plant (GWTP); and

**WHEREAS**, the GWTP includes four high service pumps for transferring treated water into the water distribution system; and

**WHEREAS**, GWTP high service pump #7 is inoperable and in need of repairs and City staff was able to secure its repair through a contract with Weisinger Inc.; and

**WHEREAS**, the original contract provided for the removal and disassembly of Pump #7 by the Contractor and the replacement of normal wear parts for \$47,761.00; and

**WHEREAS**, after Weisinger pulled and disassembled Pump #7 it is apparent that additional repairs including sandblasting of major components and rehabilitating of the excessively worn impellers are necessary to restore the pump to near like-new condition; and

**WHEREAS**, staff recommends authorizing Change Order No. 1 to the Contract with Weisinger, Inc. for the additional repairs costing \$16,702.00, resulting in the revised contract price of \$64,463.00, which now exceeds \$50,000.00 and requires approval of the City Council; and


**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:**

That the City Manager is authorized to execute Change Order No. 1 to the Contract with Weisinger Inc. for additional repairs to Grimes Water Treatment Plant High Service Pump #7 for \$16,702.00, resulting in the revised contract price of \$64,463.00.


**ADOPTED this 12th day of January, 2023.**

ATTEST:

  
Shawna Atkinson, City Secretary

  
Anthony Williams, Mayor

APPROVED:

  
Stanley E. Smith, City Attorney