

**RESOLUTION NO. 07-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS APPROVING CHANGE ORDER ONE TO THE CONTRACT WITH TEINERT CONSTRUCTION FOR CONSTRUCTION OF THE TERMINAL MODERNIZATION PHASE ONE PROJECT AT ABILENE REGIONAL AIRPORT.**

**WHEREAS**, the City of Abilene (City) owns and operates Abilene Regional Airport; and

**WHEREAS**, the City awarded the contract for construction of the Airport Terminal Modernization Phase One project to Teinert Construction for \$2,704,500.00; and

**WHEREAS**, the City, its architect, and Teinert Construction agreed to changes that reduced the cost of the contract by \$937,276.00 through Change Order 1; and

**WHEREAS**, Change Order One reduces the contract amount to \$1,767,224.00; and

**WHEREAS**, the Airport Development Board approved its recommendation at its December 14, 2022 meeting.


**NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:**

1. That the City Manager is authorized to execute Change Order One to the contract with Teinert Construction for construction of Airport Terminal Modernization Phase One for a reduction of \$937,276.00.
2. That the new contract price is \$1,767,224.00.
3. That this resolution takes effect immediately upon Council approval.

**ADOPTED this 12th day of January 2023.**

ATTEST:

  
Shawna Atkinson, City Secretary

  
Anthony Williams, Mayor

APPROVED:

  
Stanley Smith, City Attorney

