

**RESOLUTION NO. 36-2023**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER OF THE CONTRACT: N. 6th AND CYPRESS STREET IMPROVEMENTS**

**WHEREAS**, the Public Works Department requests the approval of change order for the contract for N. 6th and Cypress St. Improvements Project.; and

**WHEREAS**, the change order involves Adding 1147.47 sq. yards to item 360, Adding 75 ft. to item 529, Adding 122.33 sq. yards to item 531-1, Adding item CO1-1 (Saw cutting) at a lump sum of \$15,000, Adding item CO1-2 (Bollards) at a quantity of 17 at \$2,000 each, Adding item CO1-3 (Storm Drain Connections) at a lump sum of \$11,000, and Adding item CO1-4 (Steal fire lane plates) at a total of 24 at \$500.00 each to N. 6th and Cypress St. Improvements, due to a change in project Scope.; and,

**WHEREAS**, the following change order was prepared on February 16, 2023:

Bontke Brothers Inc., Abilene, Texas	\$183,116.29
--------------------------------------	--------------

**WHEREAS**, Bontke Brothers Inc., Abilene, Texas has agreed to the amount of \$183,116.29 with the change order meeting specifications. Staff recommends approval of this change order.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS**


**PART 1:** That the City Council approves this change order in the amount of \$183,116.29.


**PART 2:** That this Resolution shall take effect immediately from and after passage.

**ADOPTED** this 23<sup>rd</sup> day of February, 2023.

**ATTEST:**

  
\_\_\_\_\_  
Shawna Atkinson, City Secretary

  
\_\_\_\_\_  
Anthony Williams, Mayor

**APPROVED:**  
  
\_\_\_\_\_  
Stanley Smith, City Attorney