RESOLUTION NO. 75-2023

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, AUTHORIZING CHANGE ORDER NO. 1 TO CONTRACT WITH ADVANCED WATER WELL TECHNOLOGIES, LLC FOR REPAIR OF GRIMES PUMP NO. 6.

WHEREAS, the City of Abilene (City) owns and operates a Public Water Supply System which includes the Grimes Water Treatment Plant (GWTP); and

WHEREAS, the GWTP includes four high service pumps for transferring treated water into the water distribution system; and

WHEREAS, GWTP high service pump No. 6 is inoperable and in need of repairs and City staff was able to secure its repair through a contract with Advanced Water Well Technologies, LLC (Advanced); and

WHEREAS, the original contract provided for the removal, disassembly, and inspection, and assessment of Pump No. 6 by the Contractor for \$10,450.00; and

WHEREAS, after Advanced pulled and disassembled Pump No. 6 it was determined that the pump needed the replacement of normal wear part and additional work for exchange of pump bowl and impellers, repairing and epoxy coating of the discharge head, and machine work on column pipe, shafts, and the bowl assembly flange; and

WHEREAS, staff recommends authorizing Change Order No. 1 to the Contract with Advanced for the work described in Change Order No. 1 in the amount of \$81,120.00, resulting in the revised contract price of \$91,570.00, which now exceeds \$50,000.00 and requires approval of the City Council; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order No. 1 to the Contract with Advanced Water Well Technologies, LLC for additional repairs to Grimes Water Treatment Plant High Service Pump No. 6 for \$81,120.00, resulting in the revised contract price of \$91,570.00.

ADOPTED this 13th day of April, 2023.

ATTEST:

Shawna Atkinson, City Secretary

Anthony Williams, Mayor

APPROVED:

Stanley E. Smith, City Attorney