

RESOLUTION NO. 190-2023

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS AUTHORIZING CHANGE ORDER NO. 3 TO THE CONTRACT WITH BONTKE BROTHERS CONSTRUCTION, INC. FOR THE CEDAR CREEK TRAIL DEVELOPMENT PROJECT.

WHEREAS, the City of Abilene contracted Bontke Brothers Construction, Inc. on August 25, 2022 to develop the Cedar Creek Trail Project; and

WHEREAS, the Cedar Creek Trail Project is at (90) ninety percent completion; and

WHEREAS, Change Order No. 3 is adding two picnic tables with pads; and

WHEREAS, Change Order No. 3 is releasing the remaining owners contingency for a reduction of \$150,000 to the project.


NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

Part 1: The City Manager is hereby authorized to execute Change Order No. 3 to the contract with Bontke Brothers Construction, Inc for the Cedar Creek Trail Development Project resulting in a net reduction of \$150,000 and a final contract value of \$2,175,080.

Part 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 12th day of October 2023.

ATTEST:




Shawna Atkinson, City Secretary



Weldon Hurt, Mayor

APPROVED:



Stanley Smith, City Attorney