

RESOLUTION NO. 219-2023

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NO. 1 TO CONTRACT WITH ADVANCED WATER WELL TECHNOLOGIES, LLC FOR REPAIR OF NEWTP HIGH SERVICE PUMP NO. 4.

WHEREAS, the City of Abilene (City) owns and operates a Public Water Supply System which includes the Northeast Water Treatment Plant (NEWTP); and

WHEREAS, the NEWTP includes five high service pumps for transferring treated water into the 1st Pressure Plane of the water distribution system; and

WHEREAS, NEWTP high service pump No. 4 is inoperable and in need of repairs and City staff was able to secure its repair through a contract with Advanced Water Well Technologies, LLC (Advanced); and

WHEREAS, the original contract provided for the removal, disassembly, and inspection, and assessment of Pump No. 4 by the Contractor for \$23,500.00, and Change Order No. 1 provides for the replacement of normal wear parts and additional work for replacement of pump bowl assembly, two new 20inch diameter column pipes, machine work, reinstallation and performance testing for an additional cost of \$147,420.00; and


WHEREAS, staff recommends approving Change Order No. 1 to the Contract with Advanced for the needed repairs to High Service Pump No. 4 in the amount of \$147,420.00, resulting in the revised contract price of \$170,920.00; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order No. 1 to the Contract with Advanced Water Well Technologies, LLC for the needed repairs to the Northeast Water Treatment Plant High Service Pump No. 4 for \$147,420.00, resulting in the revised contract price of \$170,920.00.


ADOPTED this 7th day of December, 2023.

ATTEST:


Shawna Atkinson, City Secretary


Weldon Hurt, Mayor

APPROVED:


Stanley E. Smith, City Attorney