

RESOLUTION NO. 222-2024

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH DOWTECH SPECIALTY CONTRACTORS, INC. (DOWTECH) FOR THE HAMBY WATER RECLAMATION FACILITY IMPROVEMENTS PHASE II EXPANSION

WHEREAS, on September 8, 2022 the Abilene City Council awarded the bid to Dowtech Specialty Contractors, Inc. (Dowtech) for the Hamby Water Reclamation Facility Improvements Phase II Expansion for the amount of \$6,830,870; and

WHEREAS, the Phase II project provides for the installation membrane bioreactor (MBR) equipment in the two remaining expansion cells and minor improvements to the plant's pretreatment infrastructure and the Buck Creek Lift Station; and

WHEREAS, Staff directed the Engineer to remove the pretreatment improvements from the project scope and asked for the addition of the air compressor replacement and the washer/compressor installation to the project scope; and

WHEREAS, Staff plans to utilize the remaining TWDB funds to expedite and fund the Hamby Water Reclamation Facility Improvements Phase III Pretreatment Structure; and


WHEREAS, staff is recommending that the Abilene City Council approve Change Order No. 1 to the contract with Dowtech Specialty Contractors, Inc. for a reduction of \$79,552.40 from the contract resulting in a final contract price of \$6,751,317.60; and


NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS:

That the City Manager is authorized to execute Change Order No. 1 to the contract with Dowtech Specialty Contractors, Inc. for the Hamby Water Reclamation Facility Improvements Phase II Expansion project reducing the contract by \$79,552.40 resulting in a final contract value of \$6,751,317.60.


ADOPTED this 26 day of September, 2024

ATTEST:


Shawna Atkinson, City Secretary


Weldon Hurt, Mayor

APPROVED:


Stanley E. Smith, City Attorney