

RESOLUTION NO. 236-2024

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS, APPROVING CHANGE ORDER 1 FOR EXISTING FIVE POINTS BUSINESS PARK FULWILER RD. & MARIGOLD ST. PAVING IMPROVEMENTS CONTRACT.

WHEREAS, the City of Abilene is currently reconstructing Fulwiler Rd and Marigold St. in a previously awarded contract; and

WHEREAS, measured in the field quantities for items have exceeded the original contracted amounts due to design oversight; and

WHEREAS, the Development Corporation of Abilene has agreed to change order #1 in the amount of \$227,194.00 which is funded through DCOA funding.

Staff recommends approval of Change Order #1 to the Five Points Business Park Fulwiler Rd. & Marigold St. Paving Improvements Contract.


NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF ABILENE, TEXAS

PART 1: That the City Council approves Change Order #1 to the Five Points Business Park Fulwiler Rd. & Marigold St. Paving Improvements project in the amount of \$227,194.00.

PART 2: That this Resolution shall take effect immediately from and after passage.

ADOPTED this 3rd day of October, 2024.

ATTEST:



Shawna Atkinson, City Secretary



Weldon Hurt, Mayor

APPROVED:



Stanley Smith, City Attorney